
Georgia Date:

User: vepps   Department of Transportation Page 1 of 6

Pay Period: 05/30/2015

to 09/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14648-13-000-0

Estimate Summary By Project

Estimate Number: 0015

10/01/2015

Contract Location: Time Allowed:

SR 236 (LAVISTA RD) AT OAK GROVE RD AND AT OAK ROAD DR

 

Contractor:

CMES, INC. Date Let:

6555 MCDONOUGH DRIVE Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

NORCROSS GA 30093     Date Work Began:

Phone: (770)982-1905 Date Time Stopped:

Date Accepted:

WESTERN SURETY COMPANY

09/20/2013

10/04/2013

10/31/2013

11/04/2013

02/24/2014

12/31/2014

07/16/2015

423 Days

12/31/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 01   

Elapsed Calender Days:

Percent Time: 100.00

423 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$1,545,674.28

$1,483,377.55

$106,797.30

93.09%

Counties:

DeKalb

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0008374      $1,545,674.29 $1,483,377.55 $106,797.31 93.09% $20,007.70

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 6

Pay Period: 05/30/2015

to 09/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14648-13-000-0

Estimate Summary By Project

Estimate Number: 0015

10/01/2015

Project Number: 0008374      SR 236 - INTERSECTION IMPROVEMENTS

 

CSSTP-0008-00(374)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,151,101.57 $1,135,095.41 $16,006.16

Non-Participating $287,775.41 $283,773.87 $4,001.54

Total Earnings $1,438,876.98 $1,418,869.28 $20,007.70

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,438,876.98 $1,418,869.28 $20,007.70

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $1,438,876.98 $1,418,869.28

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $20,007.70

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 6

Pay Period: 05/30/2015

to 09/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14648-13-000-0

Estimate Summary By Project

Estimate Number: 0015

10/01/2015

Project Number 0008374      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0025 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  1,031.000 1,239.440

MATL & H LIME 81.000 .000

 

 

1,239.440 $.00 $100,394.64

0040 413-1000     BITUM TACK COAT GL  628.000 802.000

 3.000 .000

 

 

802.000 $.00 $2,406.00

0045 432-5010     MILL ASPH CONC PVMT, VARIABLE DEPTH SY  3,106.000 4,286.331

 6.000 .000

 

 

4,286.331 $.00 $25,717.99

Category Amount: $0.00 $128,518.63

Category Number: 0030 CONCRETE

0050 441-0018     DRIVEWAY CONCRETE, 8 IN TK SY  153.000 225.212

 33.000 .000

 

 

225.212 $.00 $7,432.00

0055 441-0104     CONC SIDEWALK, 4 IN SY  1,847.000 1,993.346

 27.000 .000

 

 

1,993.346 $.00 $53,820.34

0060 441-0108     CONC SIDEWALK, 8 IN SY  354.000 380.366

 36.000 .000

 

 

380.366 $.00 $13,693.18

0065 441-4030     CONC VALLEY GUTTER, 8 IN SY  60.000 110.055

 32.000 .000

 

 

110.055 $.00 $3,521.76

0070 441-6022     CONC CURB & GUTTER, 6 IN X 30 IN, TP 2 LF  2,253.000 2,474.000

 11.000 .000

 

 

2,474.000 $.00 $27,214.00



Georgia Date:

User: vepps   Department of Transportation Page 4 of 6

Pay Period: 05/30/2015

to 09/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14648-13-000-0

Estimate Summary By Project

Estimate Number: 0015

10/01/2015

Project Number 0008374      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 CONCRETE

0075 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  1,318.000 1,368.000

 13.000 .000

 

 

1,368.000 $.00 $17,784.00

Category Amount: $0.00 $123,465.28

Category Number: 0020 DRAINAGE

0130 668-2100     DROP INLET, GP 1 EA  9.000 10.000

 1800.000 .000

 

 

10.000 $.00 $18,000.00

Category Amount: $0.00 $18,000.00

Category Number: 0070 EROSION PERMANENT

0140 700-9300     SOD SY  3,384.000 3,989.706

 5.000 .000

 

 

3,989.706 $.00 $19,948.53

Category Amount: $0.00 $19,948.53

Category Number: 0050 SIGNING & MARKING

0250 653-0120     THERMOPLASTIC PVMT MARKING, ARROW, TP 2EA  30.000 31.000

 90.000 .000

 

 

31.000 $.00 $2,790.00

0260 653-1502     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YELLOWLF  3,265.000 4,626.000

 0.500 .000

 

 

4,626.000 $.00 $2,313.00

0279 653-3502     THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, YELLOWGLF 510.000 880.000

 0.250 .000

 

 

880.000 $.00 $220.00

0320 654-1001     RAISED PVMT MARKERS TP 1 EA  50.000 63.000

 3.000 .000

 

 

63.000 $.00 $189.00



Georgia Date:

User: vepps   Department of Transportation Page 5 of 6

Pay Period: 05/30/2015

to 09/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14648-13-000-0

Estimate Summary By Project

Estimate Number: 0015

10/01/2015

Project Number 0008374      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 SIGNING & MARKING

0325 654-1003     RAISED PVMT MARKERS TP 3 EA  81.000 116.000

 3.000 .000

 

 

116.000 $.00 $348.00

Category Amount: $0.00 $5,860.00

Category Number: 0010 ROADWAY

0405 670-1900     INLINE PLUG - EA  2.000 3.000

 800.000 .000

8 IN

 

3.000 $.00 $2,400.00

0410 670-2060     GATE VALVE, 6 IN EA  1.000 2.000

 650.000 .000

 

 

2.000 $.00 $1,300.00

0415 670-2080     GATE VALVE, 8 IN EA  2.000 4.000

 850.000 .000

 

 

4.000 $.00 $3,400.00

0440 670-9730     RELOCATE EXIST WATER METER, INCL BOX EA  3.000 4.000

 500.000 .000

 

 

4.000 $.00 $2,000.00

Category Amount: $0.00 $9,100.00

Category Number: 0040 SIGNAL

0490 615-1200     DIRECTIONAL BORE - LF  35.000 102.000

 15.000 .000

5 IN

 

102.000 $.00 $1,530.00

0495 615-1200     DIRECTIONAL BORE - LF  225.000 271.000

 35.000 .000

6 IN

 

271.000 $.00 $9,485.00

Category Amount: $0.00 $11,015.00



Georgia Date:

User: vepps   Department of Transportation Page 6 of 6

Pay Period: 05/30/2015

to 09/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14648-13-000-0

Estimate Summary By Project

Estimate Number: 0015

10/01/2015

Project Number 0008374      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0550 500-3101     CLASS A CONCRETE CY  5.000 6.000

 875.000 .000

 

 

6.000 $.00 $5,250.00

0575 670-9920     REMOVE EXISTING FIRE HYDRANT EA  1.000 2.000

 550.000 .000

 

 

2.000 $.00 $1,100.00

2001 004-0012     EXTRA WORK - EA  .000 .000

 784.770 4.000

6 IN CUT AND PLUG

SUPPLEMENTAL AGREEMENT NO 2

4.000 $3,139.08 $3,139.08

2002 004-0022     EXTRA WORK - LS  .000 .000

 7890.120 1.000

DEAD MAN

SUPPLEMENTAL AGREEMENT NO 2

1.000 $7,890.12 $7,890.12

2003 004-0022     EXTRA WORK - LS  .000 .000

 6578.500 1.000

REMOVE CONCRETE ISLAND

SUPPLEMENTAL AGREEMENT NO 2

1.000 $6,578.50 $6,578.50

2004 004-0022     EXTRA WORK - LS  .000 .000

 2400.000 1.000

1 IN WATER SERVICE LINE INSTALLATION

SUPPLEMENTAL AGREEMENT NO 2

1.000 $2,400.00 $2,400.00

Category Amount: $20,007.70 $26,357.70

Project Total Amount: $20,007.70 $1,438,876.98


